
 
 

Memorandum 

 
To:  Mayor Clay Madden, 

  City Council 

 

From:  Glenn Jones, CBO, Building Official 

 

Subject: Hazard Mitigation Plan Implementation – CRS Progress Report 

 

Date:  August 28, 2020 

 

 

Resolution 15-33, June 11, 2015, adopted the St. Tammany Parish Hazard Mitigation Update - 

2015.  The Plan instructs the Floodplain Administrator to continue monitoring implementation 

of the Plan Update and prepare a written progress report to the Mayor and City Council each 

year.  This memo is our progress report through July 31, 2020. 

 

For credit under the Community Rating System, this memo must be distributed to the media and 

made available to the public.  It is being sent to the City’s Journal of Record.  Copies of this 

report are available for review at City Hall, 3101 East Causeway Approach.  A notice of its 

availability is being posted on the City’s website. 

 

Background 

 

The St. Tammany Parish Hazard Mitigation Update – 2015 was drafted by the Steering 

Committee during a series of meetings held throughout 2014.  It includes a detailed problem 

statement which identified flooding from Bayou Chinchuba, Bayou Castain and Little Bayou 

Castain, as well as storm surge inundation from tropical storms and hurricanes as the worst of the 

problems, although storm sewer and yard drainage problems occur throughout the city. 

 

The Plan reviews a variety of measures that can reduce the problems and/or protect people and 

property when flooding occurs.  Measures include maintenance on drainage systems, upgrading 

the storm drainage system, maintenance of right-of-ways, floodproofing, flood insurance, 

building regulations and public information.  The Plan recommends 24 action items to reduce or 

prevent flood damage. 

 

 



A review of the Plan’s action items: 

 

The 24 action items found in Section 4-29, Table 8 of the St. Tammany Parish Hazard 

Mitigation Update - 2015 are reviewed here.  They are organized according to the office 

responsible for implementation. 

 

 

Why items have not been completed: 

 

Of the Plan’s 24 action items, 0 are new, 14 are ongoing, annual, or maintenance activities.  The 

City has completed 14 action items, and four action items were carried over.   

 

We have completed or are implementing 100% of the Plan’s recommendations. 

 

 

Recommendations 

 

1. City staff should continue their jobs of implementing the Plan’s ongoing 

recommendations. 

2. The City should continue its participation in the Regional Planning Commission and 

work with neighboring communities to reduce stormwater and drainage problems that 

cross corporate boundaries. 

 

  

 

 

 

 

 

 

 

 

 


