

**THE FOLLOWING RESOLUTION WAS SPONSORED BY COUNCIL  
MEMBER DISCON; MOTIONED FOR ADOPTION BY COUNCIL MEMBER LANE  
AND SECONDED FOR ADOPTION BY  
COUNCIL MEMBER DISCON**

**RESOLUTION NO. 25-24**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MANDEVILLE  
AUTHORIZING THE MAYOR OF THE CITY OF MANDEVILLE TO EXECUTE  
AMENDMENT NO.3 TO THE PROFESSIONAL SERVICES AGREEMENT BETWEEN  
THE CITY OF MANDEVILLE AND NEEL SCHAFFER, LLC FOR THE HWY 190  
MEDIAN PROJECT AND PROVIDING FOR OTHER MATTERS IN CONNECTION  
THEREWITH**

**WHEREAS**, the City desires to amend the Professional Services Agreement with Neel Schaffer, LLC ("Consultant"), through which Consultant provides professional engineering services to the City for the Hwy 190 Median Project (US 190 Streetscape & Access Management Project), which has been in effect since July 16, 2021; and

**WHEREAS**, during the course of the project, additional scope and services were added to the original scope of work by request of the LADOTD; and

**WHEREAS**, the additional scope and services delayed the project schedule, in addition to time delays as a result of periodic agency reviews by LADOTD through the ongoing study and report process; and

**NOW, THEREFORE, BE IT RESOLVED** that the City Council of the City of Mandeville, hereby authorizes and empowers the Mayor of the City to execute Amendment No. 3 to the Professional Services Agreement with Neel Schaffer, LLC to extend the contract time one (1) year from July 16, 2025 to July 16, 2026 to address the professional engineering needs of the Hwy 190 Median Project.

With the above resolution having been properly introduced and duly seconded, the vote was as follows:


AYES: Zuckerman, Lane, Strong-Thompson, Vogeltanz, Discon


NAYS: 0

ABSTENTIONS: 0

ABSENT: 0

and the resolution was declared adopted this 12th day of June, 2025.

  
\_\_\_\_\_  
Alicia Watts  
Clerk of Council

  
\_\_\_\_\_  
Scott Discon  
Council Chairman