

**THE FOLLOWING RESOLUTION WAS SPONSORED BY COUNCIL MEMBER ZUCKERMAN AND MOTIONED FOR ADOPTION BY COUNCIL MEMBER \_\_\_\_\_; SECONDED FOR ADOPTION BY COUNCIL MEMBER \_\_\_\_\_**

**RESOLUTION NO. 26-21**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MANDEVILLE AUTHORIZING THE MAYOR OF THE CITY OF MANDEVILLE TO EXECUTE AMENDMENT NO.3 TO THE PROFESSIONAL SERVICES AGREEMENT BETWEEN THE CITY OF MANDEVILLE AND CSRS, LLC AND PROVIDING FOR OTHER MATTERS IN CONNECTION THEREWITH**

**WHEREAS**, the City desires to amend the Professional Services Agreement with CSRS, LLC (“Consultant”), through which Consultant provides professional services to the City of Mandeville for a hydraulic impact analysis for the Ravine Aux Coquille Watershed Modeling Project and has been in effect since June 28, 2023; and

**WHEREAS**, on May 28, 2024, in accordance with Amendment No.1, the project scope of services was expanded to add pre-design services and the contract time was extended two (2) additional years to commence March 28, 2026 with the option to renew on an annual basis for no longer than three (3) additional years; and

**WHEREAS**, on March 16, 2026, in accordance with Amendment No.2, the Consultant’s professional services fee was modified to compensate for the expanded scope of services to have the Consultant provide key testimony and legal support services on an hourly as needed basis; and

**WHEREAS**, the City and Consultant now desire to further amend the Agreement, Amendment No.3, to adjust the Consultant’s Predesign services under Article IV Compensation based on actual Phase I Survey and Phase III H&H Study services performed through March 2026, in addition to providing allowances for the Consultant to continue providing Phase I Survey, Phase II Environmental, and Phase III H&H services on an as needed basis, not to exceed \$422,926.50.

**NOW, THEREFORE, BE IT RESOLVED** that the City Council of the City of Mandeville, hereby authorizes and empowers the Mayor of the City to execute Amendment No.3 to the Professional Services Agreement with CSRS, LLC, to increase the total Consultant’s fee by an amount not to exceed a total contract amount of \$422,926.50.

With the above resolution having been properly introduced and duly seconded, the vote was as follows:

AYES:

NAYS:

ABSTENTIONS:  
ABSENT:

and the resolution was declared adopted this 28th day of May, 2026.

---

Alicia Watts  
Clerk of Council

---

Jason Zuckerman  
Council Chairman